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Special Note:

This handbook is a compilation of the River Mountain Trail Partnership’s working guidelines, which provide a
framework for ongoing trail planning, development and management of the River Mountains Loop Trail. Also included
are guidelines focused on the administration and management of the Partnership, an association of public and private
partners committed to the development of the River Mountains Loop Trail. The Partnership is the primary project coor-
dinator and advocate working to complete the 35-mile River Mountains Loop Trail through collaboration with public
and private agencies and community partners. All policies and guidelines incorporated in this guidebook represent
the consensus of its Advisory Council. It is the Council’s hope that the Partnership will continue to grow and thrive
providing an ongoing focal point for community involvement and investment in the trail’s completion.

This guidebook also includes a summary of each proposed or completed trail segment. It is the Partnership’s
expectation that the trail will be substantially complete by 2005. While the general trail corridor is delineated, the
proposed routing of individual trail segments and the segment information and strategies may change as oppor-
tunities and/or challenges occur, influenced by development patterns in and around the Las Vegas Valley. The
binder format was chosen to allow for frequent updating of information. In general, the trail descriptions and trail
development overviews serve as the blueprint for ongoing completion of the River Mountains Loop Trail.
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I. INTRODUCTION

THE RIVER MOUNTAINS LOOP TRAIL

PROJECT HISTORY

Planning for the Loop Trail began in 1996, when a group of community interests, individuals, and agencies
came together to talk about trails and local needs. This group, now called the River Mountains Trail
Partnership, shared a common goal - expanding trail opportunities southeast of Las Vegas to increase close-
to-home recreational opportunities for the benefit of local residents, as well as visitors to the area.

The River Mountains, a land of contrasts, form the heart of the River Mountains Loop Trail. Formed by
fiery lava erupting from small volcanoes nearly 5 million years ago, the River Mountains have been chiseled by
water down cutting its way to the Colorado River. The Loop Trail, approximately 35 miles in length, will sur-
round the River Mountains, connecting Lake Mead National Recreation Area, Hoover Dam, Boulder City,
Henderson, and the rest of the Las Vegas Valley, expanding recreational and alternative transportation oppor-
tunities for the regionis growing population. Linking residential areas to local and regional parks and trails,
the River Mountains Loop Trail will offer a variety of close-to-home recreational opportunities enhancing the
quality of life for outdoor enthusiasts of all ages. The trail will also link natural and cultural resources and
provide outdoor education opportunities focused on the uniqueness of the River Mountains area.

TRAIL SUMMARY

The River Mountains Loop Trail is a proposed multiple use, multi-jurisdictional trail, approxi-
mately 35 miles in length. The majority of the trail will be established on public lands managed by
federal or local agencies.

The following goals were developed by the Partnership to guide trail completion.

TRAIL PLANNING GOALS

For working definitions see Appendix II.

The River Mountains Loop Trail will:

o Be planned and developed in a manner that protects sensitive natural, cultural, and historic resources;
o Offer a variety of recreational opportunities, where feasible, for hikers, bicyclists, and equestrians;

o Be developed through a collaborative partnership;

o Connect communities, enhancing local trail systems;

o Connect recreation areas and public open spaces;

o Connect to multi-use local and regional trail networks serving greater Las Vegas;

o Serve as an educational tool;

o Be a safe experience for all trail users; and

o Serve as an alternative transportation route.




RIVER MOUNTAINS TRAIL PARTNERSHIP

The River Mountains Trail Partnership was formally organized in 1998. The River Mountains Trail
Partnership is an association of public agencies, community groups, businesses, and individuals committed to
the development of the River Mountains Loop Trail. The Partnership, the project’s primary coordinator and
advocate, works collaboratively in planning, developing, and managing the River Mountains Loop Trail. The
Partnership also has a major role in increasing public awareness and community involvement in the project.

In 1998 the Partnership established an Advisory Council. The Advisory Council facilitates communication
between agency and community partners, and assists with coordinating trail planning and development and
implementing the public education and outreach goals of the Partnership. Guidelines governing Partnership
administration and management can be found in Appendix I. In October, 2000 the Partnership signed an
agreement with the Nevada Community Foundation and set up the River Mountains Trail Partnership Fund
in support of trail development and outreach.

In 1997 the Partnership adopted a purpose statement that articulated its vision, why it came
together, and how it works. The Partnership’s success will be driven by the commitment and involve-
ment of many, as each new mile of trail is planned, built and used.

PURPOSE STATEMENT

The River Mountains Trail Partnership is working to:
Expand and protect trail opportunities in and around the rapidly urbanizing Las Vegas Valley for the
benefit of local communities, their residents, and visitors to the region through the development of
the River Mountains Loop Trail. The Loop Trail will be completed through a collaborative partner-
ship, linking Lake Mead National Recreation Area’s Boulder Basin, including Hoover Dam, to its
neighboring communities and connected to multi-use local and regional trail networks, encompass-
ing hundreds of miles of trails within and between parks and communities in and around the Las
Vegas Valley.
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II. TRAIL PLANNING, DEVELOPMENT,
AND MANAGEMENT GUIDELINES

GUIDELINES PURPOSE  The River Mountains Trail Partnership is committed to collaboratively plan-
ning and developing a River Mountains Loop Trail. The following guidelines were developed to facilitate trail
planning and development, while promoting trail connectivity and consistency in trail design, and the long
term stewardship of the trail and associated natural, cultural, and historic resources.

DEFINITIONS

River Mountains Loop Trail (RMLT): Primary segments of the River Mountains Loop Trail as
identified in the Trail Overview. (See pages 17-58)

Connector Trail: A trail that provides direct access to the RMLT along a continuous alignment from a
trailhead or other access point. (See Appendix III)

Trailhead: A primary staging area as identified on the trail map (see page 15) that provides direct
access to the RMLT or access along a connector trail.

ROLES AND RESPONSIBILITY

The Partnership operates as a coordinator, facilitator, and project advocate. Individual agencies assume the
primary responsibility for trail planning, development, management, and maintenance. The following
guidelines summarize the Partnership’s goals relative to these major activities.

GUIDELINE The primary responsibility for trail planning, development (acquisition and con-
struction), management, and maintenance rests with the local, regional, state, or federal agency or
entity with jurisdiction over the lands through which the trail passes. Responsibilities for trail plan-
ning, development, management, and maintenance may be transferred to a jurisdiction or entity
other than the agency or landowner with primary responsibility for the lands.

TRAIL PLANNING

The River Mountains Loop Trail was identified initially in 1996 as a general corridor incorporating public
rights of way to the maximum extent. Where the trail is proposed for private lands, the Partnership will work
collaboratively with private landowners to assess interest in the project and to define a preferred approach to
trail planning, development, management, and maintenance should the landowner be supportive of the pro-
ject. Where easements over private lands are necessary they are obtained on a voluntary basis and are managed
by an agency or group, contingent upon local, state, and federal regulations, administrative guidelines and
legal requirements.

Prior to designating existing or developing new segments, the Partnership encourages agency and landowner
coordination with the Partnership’s Advisory Council. This coordination includes an evaluation of how well
individual trail segments meet system-wide trail planning criteria and assessment of more specific criteria
unique to individual trail segments. These criteria were developed to further project goals and to assure trail
connectivity and continuity in design and recreational experience.



TRAIL PLANNING, coNT.

In general, the Partnership encourages incorporation of existing trail alignments as part of the River
Mountains Loop Trail, where trail connectivity and continuity in design and trail attributes that contribute to
achievement of project goals are not compromised. In addition, potential impacts to physical, natural, and
cultural resources should be evaluated, fully considered, and addressed as appropriate, prior to trail designa-
tion or development.

To build public support and facilitate trail completion, the Partnership may phase trail development, where
needed, to take advantage of short term opportunities. While there are optimal, preferred design specifica-
tions, a less developed option may be implemented.

PLANNING GUIDELINES AND EVALUATION CRITERIA In general, segments of the River Mountains
Loop Trail alone or when linked to connecting segments should be evaluated considering the following cri-
teria. To further project goals, the majority of the following criteria should be satisfied prior to designation
and development.

— Physical Connectivity
— The trail utilizes public lands and rights-of way, wherever possible
— The trail connects public open spaces and/or recreation areas and facilities.
— The trail connects to residential areas.
— The trail connects to local and/or regional trail systems.

— Recreation and Interpretive Opportunities
~ The trail accommodates multiple use (hiking, road and mountain bicycling, and equestrian use ) in a
safe and environmentally acceptable manner. (See multiple use planning guideline).
— The trail segment serves as an alternative transportation route.
— The trail does not compromise the use of existing, legally authorized trails by designated users.
— The trail segment highlights natural, cultural, and/or historic resources.
— There is potential for interpretive opportunities, with due consideration to resource protection.

— Trail Management and Maintenance
— Public safety is addressed in trail siting and design.
— There is a designated management entity responsible for the long term management and maintenance
of the trail segment.
— The trail segment can be maintained in a cost efficient manner.
— The trail locations and design will ensure protection of existing infrastructure within and immediately
adjacent to the trail corridor.

Multiple Use Planning

GUIDELINE Wherever possible, multiple use should be provided within a single trail corridor.
(See page 9). Where a single trail for multiple use cannot be implemented due to environmental
considerations, safety, physical characteristics, terrain, or policy and/or regulatory restrictions, an
additional route should be developed that offers an equivalent experience and that connects to the
primary loop. Wherever possible, opportunities to extend mountain bicycling opportunities
through linking to existing and planned mountain bicycle trails should be fully considered.




TRAIL DESIGN

Il GUIDELINE The Trail Partnership encourages a consistent design along the route of the

trail to ensure continuity in access, public safety, and resource protection.

The River Mountains Loop Trail preferred design includes a 25-foot wide corridor with separated paths of
travel for equestrians as shown in the illustration below. In general, it is expected that mountain bicyclists will
use the bicycling/pedestrian tread. Horse trail will vary in width dependent on terrain and projected use with
a minimum of 5 feet with a 2 foot buffer on either side. Trail surface will be appropriate for equestrian use.
New trail segments, wherever possible, will be no more than a 5% grade dependent on terrain, available right-
of-way, environmental impact, and user accessibility needs. Cross slopes will generally be adequate to allow for

natural drainage across and off the trail.

Trail Corridor Design Guidelines

Type

Guideline

Use

Multiple use (preferred, single corridor)

Width

25 feet
Bicycling/pedestrian, and disabled access, 12 feet
Horse & buffer, 9 feet, including 5 foot minimum width
preferred for equestrian access.
Shoulders, 2 feet either side of bicycling/pedestrian lane

Surface

Hardened for 12 foot corridor, improved natural surface for
equestrian

Grade

5% maximum preferred

Cross Slope

Allows for natural drainage across and off the trail

Mapjps

T

Hlustration/Bill Rowe, Henderson Parks and Recreation
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TRAIL MAINTENANCE

GUIDELINE  The Trail Partnership encourages appropriate maintenance of the trail and asso-
ciated facilities to ensure safe and enjoyable use of the River Mountains Loop Trail based on the
minimum guidelines described below. Individual agencies may have higher maintenance standards.
Each managing agency should develop a maintenance plan for completed trail segments. See
Appendix V for a sample trail sign inventory and maintenance log.

Trail maintenance survey
Once each year the RMTP should complete a maintenance survey of the entire trail noting
general conditions and problem areas. The survey should be conducted, whenever possible,
with the land managing agency so that specific tasks or needs can be assigned. Once the
survey is completed maintenance tasks and available resources can be allocated by the
appropriate agencies.

Trail drainage
In general, regular maintenance will be needed after each significant rainfall to remove
rocks, debris and to fill holes and cuts made by running water. Where the trail crosses a
larger drainage or wash above grade using bridges, tunnels, or large drain pipes; mainte-
nance may include checking for erosion around structures, cleaning out drainpipes and
clearing debris from tunnels. If a large drainage is crossed at grade, maintenance will
include grading or restoration of the trail tread after each significant rainfall.

Water bars
Where water bars are in place along the trail, maintenance should be completed once or
twice a year to ensure proper drainage. Where necessary, new water bars may need to be
installed to prevent tread erosion.

Trail brushing/clearing
Once a year the trail’s natural surface tread should be raked or bladed to remove plant
growth including all roots and stumps. In general, the area cleared should extend 2-3 feet
back from the edge of the trail tread. Precautions should be taken to avoid damaging nat-
ural vegetation beyond the set back.

Trail rock clearing /placement
All loose rocks larger than 2 inches in diameter within the trail tread should be removed.
Trails should be surveyed after heavy rainfalls and loose rocks should be moved to the edge
of the trail.

Trail sign maintenance
Signs should be regularly checked for weathering and vandalism and replaced or repaired,
as appropriate, In general wooden posts and signs should be painted annually. Signs may be
added or replaced to aid in user access or resource interpretation and protection.

Trail clean up
During routine trail maintenance, litter removal should be completed. Annual cleanups
should be scheduled based on needs identified in trail maintenance surveys. Trash cans
should be provided wherever possible at trailheads, but only where there is a designated
managing agency to ensure regular trash disposal.

10



TRAIL SIGNAGE

GUIDELINE The River Mountains Trail Partnership encourages appropriate directional

signage along the route of the Loop Trail to promote public safety and an enjoyable trail, while
considering potential resource and visual impacts.

Design
Trail signs are square measuring 6 inches across.
Signs are two colors produced using an adhesive
applied to heavy gauge aluminum with a back-
ground color. Standard logo colors are brown
and white. The backs of all exposed signs are
painted brown. Arrows and “to” signs are also

available in the same dimensions and color
schemes.

!
|

Installation & Placement of Trail Signs
Trail signs are generally mounted on trail mark-
er monuments specially designed for the River
Mountains Loop Trail. Where needed, trail signs
may also be incorporated into existing or
planned trail structures, according to an
agency’s approved signing program.

The trail marker monuments are constructed of
reinforced precast concrete and have an overall
height of 32 inches, not including the footing.
The monuments are 10 inch square at the base,
tapering to 7 inch square at the top. The castings |
shall have various sizes and quantities of surface L i
“nichos” to facilitate the mounting of the alu- FRONT VIR SIDEREAR VIEW
minum directional signs and trail logo. The

monuments shall have integral color added during production using inorganic pigments
which are alkalinity resistant and have a surface sealer which resists graffiti.

RIVER MOUNTAINS LOOP TRAIL ¢ TYPICAL MONUMENT

!

|
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!
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Trail logo signs are to be used to identify the River Mountains Loop Trail, to guide users
along the trail, and to direct users from connecting trails to the River Mountains Loop
Trail. The signs will generally be located along the trail every half mile and at primary trail
junctions, trailheads and other major access points consistent with local agency policies. In
addition to the trail logo, arrows and “to” signs may be used, where needed. Each will mea-
sure approximately 3” in diameter. Arrows are generally used at trail junctions. “To” signs
are used in conjunction with logo signage to direct trail users to the River Mountains Loop
Trail from a connector trail that originates at a trailhead or other access point.

At least twice a year, a survey will be completed to assess replacement needs due to storm
damage, theft and general deterioration and other signing needs to improve user access,
protect sensitive habitats, etc. Where adjustments are recommended, the River Mountains

Trail Partnership will coordinate with the managing agency to implement appropriate
adjustments.

Installation and maintenance of trail signs according to the Trail Partnership’s trail mainte-
nance guidelines is the responsibility of each managing agency.

11



TRAIL SIGNAGE, conNT.

GUIDELINE The River Mountains Trail Partnership encourages appropriate directional
signage along the route of the Loop Trail to promote public safety and an enjoyable trail, while
considering potential resource and visual impacts.

Regulatory Signing
Agencies managing individual segments of the RMLT or access to it are responsible for
development, installation, and maintenance of all regulatory signage, including identifying
user accessibility. User symbols, available through the Partnership, may be included on the
post.

Funding
Funds to produce signs are raised through public and private sources. Partner agencies and
groups are encouraged to supplement fundraising efforts through donations or direct pay-
ment for trail signs per the recommendation of the Partnership’s Advisory Council.

Production & Distribution
To the extent possible, signs are produced centrally by a lead agency as designated by the
River Mountains Trail Partnership, according to its design guidelines. Original sign art,
computer files, negatives, etc. will be stored by the lead agency. The lead agency is also
responsible for maintaining an accurate sign inventory. Reproducible sign art and comput-
er files may be distributed to partner agencies and groups to promote integration of the
RMLT logo into locally developed signage programs.

12



III. TRAIL OVERVIEW

RIVER MOUNTAINS LOOP TRAIL

TRAIL OVERVIEW

The following section is a compilation of key information for each trail segment along the 35-mile proposed
trail corridor. In addition to a general description of each segment including existing conditions, a summary
of trail planning and development needs is provided. Given rapidly changing land use patterns adjacent to the
proposed trail corridor, detailed implementation strategies will be compiled segment by segment and updated
regularly, making this a working handbook for the Trail Partnership.

For an overview of the trail corridor, please review the map which follows. In addition, refer to Appendix III
for a complete list of River Mountains Loop Trail connectors.

Data currently documented on SEGMENT FORMS is based on conditions as of November 1, 2000. Partners
involved in trail planning may update this segment information by adding new information on the provided
blank segment forms. Refer to the “AS OF DATE” on the second page of these supplemental forms in
evaluating which information is the most current.

13






BASELINE INFORMATION

SEGMENT NUMBER: 1

SEGMENT STATUS:
Proposed:
Existing: X

APPROXIMATE LENGTH: 1.5 miles

SEGMENT ENDPOINTS:
START: Lake Mead National Recreation Area/Boulder City boundary at Pacifica Way Historic Railroad
Trailhead.

FINISH: River Mountains Trail Trailhead parking lot off of US 93 just southwest of Hemenway Park

SEGMENT NARRATIVE:
The trail utilizes a concrete channel that doubles as a flood control structure for the Hemenway Wash and
runs uphill in a westerly direction, parallel to US 93. There are numerous connections to side streets and to
Hemenway Park. This trail segment was the first segment of the River Mountains Loop Trail to be completed
as part of a flood control project in 1993.

EXISTING AUTHORIZED USES(S):

X hiking
X mountain bicycling
X road bicycling
horseback riding
X other (walking, jogging, rollerblading)

EXISTING TRAIL CONDITIONS:
TRAIL WIDTH: 15 feet
TRAIL TREAD/SURFACE: Concrete
OTHER FEATURES: Multi-purpose flood control channel

LAND OWNERSHIP AND OTHERS WITH EASEMENTS OR OTHER LEGAL ACCESS:
Boulder City holds ownership and easements for trail use. The trail lies within US 93(NDOT) right-of-
way. Trail is included on the Boulder City and Regional Transportation Commission’s bicycle plans.

LEAD TRAIL PLANNING, DEVELOPMENT AND MANAGEMENT ENTITY: Boulder City
PROPOSED OR PENDING LAND USE CHANGES/OR OTHER OPPORTUNITIES OR OBSTACLES:

There is a US 93 corridor study underway that could present opportunities for trail enhancements.
The trail is relatively steep with a 5% slope.

17



SEGMENT 1, coNT.

OTHER SEGMENT NOTES:

TRAIL DEVELOPMENT OVERVIEW

SUMMARY: This is an existing trail segment.
There is currently no equestrian access and no additional planning for such access has been done. Boulder
City plans to develop a trailhead at Pacifica Way that will include paved parking, signs, and a kiosk. The cur-
rent U.S. Highway 93-corridor study is underway and trail opportunities should be examined as part of this
planning effort, considering possible trail enhancements. Nevada Department of Transportation(NDOT) is
the lead agency in the transportation planning effort.

IMPLEMENTATION STRATEGIES

Include strategies that address trail planning, technical support, interagency coordination, community
outreach, regulatory review, fundraising, and other needs.

NOTES:

18



BASELINE INFORMATION

SEGMENT NUMBER: 2

SEGMENT STATUS:
Proposed:
Existing: X

APPROXIMATE LENGTH: .4 miles

SEGMENT ENDPOINTS:
START: River Mountains Trail trailhead parking lot off of US 93 just southwest of Hemenway Park

FINISH: Industrial Road at US 93

SEGMENT NARRATIVE:
This is a 12-foot asphalt multi-use trail that is part of the Boulder City bike path and trail system. The trail
runs parallel to US 93 and generally follows an uphill grade to Industrial Road.

EXISTING AUTHORIZED USES(S):

X hiking
X mountain bicycling
X road bicycling
horseback riding
X other (walking, jogging, rollerblading)

EXISTING TRAIL CONDITIONS:
TRAIL WIDTH: 12 feet
TRAIL TREAD/SURFACE: Asphalt
OTHER FEATURES: Minor separation from edge of US 93. No landscaping.

LAND OWNERSHIP AND OTHERS WITH EASEMENTS OR OTHER LEGAL ACCESS:
Boulder City holds ownership and easements for trail use. The trail lies within US 93(NDOT) right-of-way.

LEAD TRAIL PLANNING, DEVELOPMENT AND MANAGEMENT ENTITY: Boulder City

PROPOSED OR PENDING LAND USE CHANGES/OR OTHER OPPORTUNITIES OR OBSTACLES:
None known.

19



SEGMENT 2, CONT.

OTHER SEGMENT NOTES:

TRAIL DEVELOPMENT OVERVIEW

SUMMARY: This is an existing trail segment.
This segment was completed in late summer 1997. It is a 12-foot wide asphalt multi-use trail without eques-
trian access. This segment is not proposed to have a gravel component for equestrian or mountain bike use
at this time. Should the city desire a companion gravel corridor, it could be added.

IMPLEMENTATION STRATEGIES

Include strategies that address trail planning, technical support, interagency coordination, community
outreach, regulatory review, fundraising, and other needs.

NOTES:

20



BASELINE INFORMATION

SEGMENT NUMBER: 3 and 4

SEGMENT STATUS:
Proposed:
Existing: X

APPROXIMATE LENGTH: .8 miles

SEGMENT ENDPOINTS:
START: Industrial Road at US 93 (Segment 3 start)
Yucca Street (Segment 4 start)

FINISH: Railroad Museum/Maintenance building on Yucca Street

SEGMENT NARRATIVE:
This segment consists of a developed on street bike lane in the road shoulder along Industrial Road and
Yucca Street in Boulder City. There are two alternative routes to improve safety for non-bicyclists.
(See trail development overview.)

EXISTING AUTHORIZED USES(S):

hiking
X mountain bicycling
X road bicycling
horseback riding

other (walking, jogging, rollerblading)

EXISTING TRAIL CONDITIONS:
TRAIL WIDTH: 10 feet
TRAIL TREAD/SURFACE: Asphalt, on street

OTHER FEATURES: No existing sidewalks or hiking access except along road shoulder. As of May 2000
Boulder City needs to complete street striping along existing bike lane.

LAND OWNERSHIP AND OTHERS WITH EASEMENTS OR OTHER LEGAL ACCESS:
There is an NDOT right of way along U.S. 93. Boulder City holds partial ownership and easements within
right-of-way of Industrial Road. At Yucca Street the trail corridor travels across private property to lands
owned by the State Railroad Museum.

LEAD TRAIL PLANNING, DEVELOPMENT AND MANAGEMENT ENTITY: Boulder City
PROPOSED OR PENDING LAND USE CHANGES/OR OTHER OPPORTUNITIES OR OBSTACLES:

There is a commercial development area between Industrial Road and Canyon Road. As developments
are proposed, Boulder City reserves the right to expand trail width as a condition of development.

21



SEGMENTS 3 AND 4, CONT.

OTHER SEGMENT NOTES:

TRAIL DEVELOPMENT OVERVIEW

SUMMARY: This segment is comprised of an existing bike lane (part of the Boulder City bicycle and trail

system) that provides on street access along Industrial Road to Yucca Street. This short segment is currently
limited to approximately 5-foot width and is problematic with the parking of vehicles along the bike path
causing trail users to enter the driving lanes. Trail development off street is preferred to accommodate hik-
ers and other users. However, current development of this segment is hindered by lack of sufficient public
right-of-way for a portion of the segment. This alternative corridor will require close coordination with
Boulder City, the Nevada State Railroad Museum, and owners of adjacent private property.

The proposed off street trail would parallel U.S. 93 to the railroad right-of way and travel west along the
railroad to Yucca Street and the State Railroad Museum/Maintenance Building. This segment could alterna-
tively be rerouted to follow U.S. 93 south of the intersection with Industrial Road and extend south to
where it intersects the railroad grade near the stoplight located where U.S. 93 and alternate U.S. 93 intersect.
From this point the trail could follow the railroad grade west to Yucca Street.

An alternative proposal involves a segment that will continue to follow the proposed SNWA pipeline
(connecting to segment 5) to the site of the new water tank at the mouth of Bootleg Canyon and then
follow a drainage structure to connect to segment 2 in the vicinity of the NPS warehouse. Boulder City has
submitted a TEA 21 application (11/2000) to construct this alternative alignment.

IMPLEMENTATION STRATEGIES

Include strategies that address trail planning, technical support, interagency coordination, community
outreach, regulatory review, fundraising, and other needs.

NOTES:

22



BASELINE INFORMATION

SEGMENT NUMBER: 5

SEGMENT STATUS:
Proposed: X
Existing:

APPROXIMATE LENGTH: 3.3 miles

SEGMENT ENDPOINTS:
START: Railroad Museum/Maintenance building on Yucca Street

FINISH: Railroad Pass at RR Pass Hotel & Casino parking lot (south boundary)

SEGMENT NARRATIVE:
The trail corridor parallels the railroad right-of-way connecting to Boulder City’s proposed water pipeline
corridor on the north side of the railroad at the MGM golf course. This segment of the trail takes you out
of the developed portion of Boulder City and provides spectacular views of the River Mountains,
McCullough Mountains and the Eldorado Valley.

EXISTING AUTHORIZED USES(S):
* This is an undeveloped trail segment.

hiking

mountain bicycling

road bicycling
horseback riding
other {walking, jogging, rollerblading)

EXISTING TRAIL CONDITIONS:
* This is an undeveloped trail segment.

TRAIL WIDTH:
TRAIL TREAD/SURFACE:
OTHER FEATURES:

LAND OWNERSHIP AND OTHERS WITH EASEMENTS OR OTHER LEGAL ACCESS:
State Railroad Museum has a right-of-way. Sprint telephone and Prime Cable both have easements from
NDOT to occupy right-of-way.

LEAD TRAIL PLANNING, DEVELOPMENT AND MANAGEMENT ENTITY: Boulder City

PROPOSED OR PENDING LAND USE CHANGES/OR OTHER OPPORTUNITIES OR OBSTACLES:
There are plans to use the railroad for historic train rides. A proposed water line provides an opportunity
to incorporate the trail corridor in water line design. There is an adjacent MGM golf course under devel-
opment and a proposed flood control berm on the north side of railroad right-of-way that will provide a
connection to the Veteran’s Home on Veterans Drive. We will connect to proposed mountain bike trails in
the area, wherever possible.

23



SEGMENT 5, coNT.

OTHER SEGMENT NOTES:

TRAIL DEVELOPMENT OVERVIEW

SUMMARY: This trail will be developed in two phases. In 1998 the City of Boulder City received a TEA 21
grant for its construction. It is recommended that planning and design be delayed until the proposed
Boulder City waterline is constructed, scheduled for completion in 2001. The trail corridor parallels the rail-
road right-of-way connecting to Boulder City’s proposed water pipeline corridor on the north side of the
railroad. There are some options along this corridor that will be addressed through the design of the trail.
This segment of the project has a number of variables. First, the trail construction is funded through a TEA-
21 grant. But the project is complicated by the construction of the Veteran’s Hospital, the MGM golf course,
and the new water line.

At issue is the alignment of the trail. It is preferable to locate the trail on the north side of the railroad as
it separates the trail from the automobile traffic on US 93 and places the trail higher on the slope providing
better viewing of the Eldorado Valley. The proposed water line is important to the overall construction of
the trail as it will develop the crossing of the railroad and trail corridor, greatly reducing the construction
costs. This is best illustrated in the vicinity of Railroad Pass where rock outcrops and drainage issues com-
plicate construction of the trail. The waterline will greatly reduce the cost of trail construction. This may
allow some trail amenities to be added to the construction contract such as rest areas and landscaping.

The resolution of the trail locations will be decided by the City of Boulder City in consultation with the
Trail Partnership, Nevada Railroad Museum, Nevada Department of Transportation and the Southern
Nevada Water Authority. The MGM golf course and the Veteran’s Hospital should also be consulted in
locating the trail. As the trail alignment is planned consideration should be given to connections to the
Boulder City mountain bike trail system in the foothills of the River Mountains.

The schedule for the implementation of the TEA-21 grant is for the year 2000 but the waterline
environmental compliance and design will not be completed until 2001. It is recommended trail construc-
tion be delayed until it can take advantage of the waterline.

IMPLEMENTATION STRATEGIES

Include strategies that address trail planning, technical support, interagency coordination, community
outreach, regulatory review, fundraising, and other needs.

NOTES:
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BASELINE INFORMATION

SEGMENT NUMBER: 6

SEGMENT STATUS:
Proposed: X
Existing:

APPROXIMATE LENGTH: .3 miles

SEGMENT ENDPOINTS:
START: Railroad Pass at Railroad Pass Hotel and Casino parking lot (south boundary)
FINISH: Railroad Pass at Railroad Pass Hotel and Casino parking lot (north boundary)

SEGMENT NARRATIVE:
This segment crosses private land owned by Railroad Pass Hotel and Casino through a narrow cut on the
east side of the railroad tracks and remains on this side until the railroad turn around near segment 7.

EXISTING AUTHORIZED USES(S):
* This is an undeveloped trail segment.

hiking

mountain bicycling

road bicycling
horseback riding
other (walking, jogging, rollerblading)

EXISTING TRAIL CONDITIONS:
* This is an undeveloped trail segment.

TRAIL WIDTH:
TRAIL TREAD/SURFACE:
OTHER FEATURES:

LAND OWNERSHIP AND OTHERS WITH EASEMENTS OR OTHER LEGAL ACCESS:
Railroad Pass Hotel and Casino(Circus Circus Gaming) owns the land; right of way exists for railroad;
easements are in place for cable and telephone lines.

LEAD TRAIL PLANNING, DEVELOPMENT AND MANAGEMENT ENTITY:
City of Henderson in conjunction with the Railroad Pass Hotel and Casino

PROPOSED OR PENDING LAND USE CHANGES/OR OTHER OPPORTUNITIES OR OBSTACLES:
The Nevada State Railroad Museum plans to re-activate tracks and operate historic trains. Railroad Pass
Hotel and Casino owners plan to build a railroad station and connection to the hotel from the railroad.
There is a rest stop and historical narrative proposed for the Alunite site. In 1999 the City of Boulder City
in cooperation with SNWA identified a new pipeline corridor that could provide raw water as well as
treated water to Boulder City. The new alignment follows the proposed trail corridor from the new treat-
ment plant around Railroad Pass to Boulder City. The proposed Boulder City water line provides an
opportunity to negotiate trail access.



SEGMENT 6, coNT.

OTHER SEGMENT NOTES:

TRAIL DEVELOPMENT OVERVIEW

SUMMARY: The strategy for the development of this trail is to have the trail developed as part of the City’s

projects. The development of this segment is tied to the development of a new pipeline corridor that would
provide raw and treated water to Boulder City. The proposed waterline alignment follows the proposed trail
corridor (segments 5-10) from the new SNWA treatment plant through Railroad Pass. This proposal could
address some significant issues for the trail — most importantly, the access behind the Railroad Pass Casino
and how best to site the trail in consideration of the rock outcroppings along the railroad tracks on the
Railroad Pass property. Part of this trail could be funded by Boulder City’s TEA-21 grant for segment 5 and
part could be funded by Henderson’s Southern Nevada Public Lands Management Act (SNPLMA) grant for
segments 6 through 10. For additional information see segment 5.

IMPLEMENTATION STRATEGIES

Include strategies that address trail planning, technical support, interagency coordination, community
outreach, regulatory review, fundraising, and other needs.

NOTES:
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BASELINE INFORMATION

SEGMENT NUMBER: 7

SEGMENT STATUS:
Proposed: X
Existing:

APPROXIMATE LENGTH: .2 ntiles

SEGMENT ENDPOINTS:
START: Railroad Pass at Railroad Pass Hotel and Casino parking lot (north boundary)
FINISH: Railroad crossing (trackless) at U.S. 93

SEGMENT NARRATIVE:
The trail corridor heads north from Railroad Pass following the route of a proposed Boulder City waterline.

EXISTING AUTHORIZED USES(S):
* This is an undeveloped trail segment.

hiking

mountain bicycling

road bicycling
horseback riding
other (walking, jogging, rollerblading)

EXISTING TRAIL CONDITIONS:
* This is an undeveloped trail segment.

TRAIL WIDTH:
TRAIL TREAD/SURFACE:
OTHER FEATURES:

LAND OWNERSHIP AND OTHERS WITH EASEMENTS OR OTHER LEGAL ACCESS:
Bureau of Reclamation with easements/rights-of-way owned by NDOT and State Railroad Museum.

LEAD TRAIL PLANNING, DEVELOPMENT AND MANAGEMENT ENTITY:
City of Henderson

PROPOSED OR PENDING LAND USE CHANGES/OR OTHER OPPORTUNITIES OR OBSTACLES:
A waterline is proposed that could contribute to trail development within the pipeline corridor.
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SEGMENT 7, cCONT.

OTHER SEGMENT NOTES:

TRAIL DEVELOPMENT OVERVIEW

SUMMARY: This half-mile segment does not contain an existing disturbed corridor that could serve as the
trail. The proposed Boulder City/SNWA waterline will provide that corridor, however that corridor will not
be constructed until 2001. The waterline corridor will dictate the trail alignment through this area.

The lands on the north side of Railroad Pass Casino are within the City of Henderson but under the
administration of the Bureau of Land Management. There are controlling rights-of-way in this section
including US 93, Nevada State Railroad Museum and Sprint Telephone. All of these entities need to partici-
pate in defining the trail alignment. Segments 6 through 10 are part of a City of Henderson SNPLMA grant
application,

IMPLEMENTATION STRATEGIES

Include strategies that address trail planning, technical support, interagency coordination, community
outreach, regulatory review, fundraising, and other needs.

NOTES:
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BASELINE INFORMATION

SEGMENT NUMBER: 8

SEGMENT STATUS:
Proposed: X
Existing:

APPROXIMATE LENGTH: .5 miles

SEGMENT ENDPOINTS:
START: Railroad crossing (trackless) at US 93
FINISH: Beginning of flood control berm northwest of Railroad Pass and just south of Foothill Drive
underpass.

SEGMENT NARRATIVE:
The trail corridor heads north from Railroad Pass following the route of a proposed Boulder City waterline.

EXISTING AUTHORIZED USES(S):
* This is an undeveloped trail segment.

hiking

mountain bicycling

road bicycling
horseback riding
other (walking, jogging, rollerblading)

EXISTING TRAIL CONDITIONS:
* This is an undeveloped trail segment.

TRAIL WIDTH:
TRAIL TREAD/SURFACE:
OTHER FEATURES:

LAND OWNERSHIP AND OTHERS WITH EASEMENTS OR OTHER LEGAL ACCESS:

Bureau of Reclamation withdrawn lands for water and power purposes. There are multiple easements
held by Henderson, Clark County and BLM.

LEAD TRAIL PLANNING, DEVELOPMENT AND MANAGEMENT ENTITY:
City of Henderson

PROPOSED OR PENDING LAND USE CHANGES/OR OTHER OPPORTUNITIES OR OBSTACLES:
Boulder City proposed water line travels along the trail corridor. This segment is identified in the City of
Henderson’s comprehensive trails plan. The relocation of the Railroad Museum to the upper water tank
area near Railroad Pass is being considered.

29



SEGMENT 8, conNT.

OTHER SEGMENT NOTES:

TRAIL DEVELOPMENT OVERVIEW

SUMMARY: The Boulder City/SNWA waterline will be a factor in the alignment of the trail in this area.
This trail will develop as the water line is completed in coordination with planning by the Nevada State
Railroad Museum. The Nevada State Railroad Museum is proposing to construct a railroad turnaround in
the area just east of the proposed trail corridor. All of these entities need to participate in the location and
alignment of the trail. Segments 6 through 10 are part of a City of Henderson SNPLMA grant application.
(See segment 7)

IMPLEMENTATION STRATEGIES

Include strategies that address trail planning, technical support, interagency coordination, community
outreach, regulatory review, fundraising, and other needs.

NOTES:
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BASELINE INFORMATION

SEGMENT NUMBER: 9

SEGMENT STATUS:
Proposed: X
Existing:

APPROXIMATE LENGTH: 2 miles

SEGMENT ENDPOINTS:
START: Beginning of flood control berm northwest of Railroad Pass and just south of Foothill Drive
underpass

FINISH: Equestrian Park at Equestrian Drive

SEGMENT NARRATIVE:
The trail follows the top of a berm forming the regional flood control channel running north and parallel to
Foothills Drive. There are vistas of valley and mountains to the north. The trail will also connect to the pro-
posed Equestrian Park trailhead at the corner of Equestrian and Foothill Drive and near the R8 water tank.

EXISTING AUTHORIZED USES(S):
* This is an undeveloped trail segment.
_ hiking

mountain bicycling

road bicycling

horseback riding

other (walking, jogging, rollerblading)

EXISTING TRAIL CONDITIONS:
* This is an undeveloped trail segment.

TRAIL WIDTH:
TRAIL TREAD/SURFACE:

OTHER FEATURES: There is existing equestrian trail use on top of the 20-foot wide flood control berm and
running alongside it. A maintenance road on top of the berm is jointly used by the
Regional Flood Control District and the City of Henderson.

LAND OWNERSHIP AND OTHERS WITH EASEMENTS OR OTHER LEGAL ACCESS:
Bureau of Reclamation withdrawn lands for water and power purposes. Easements held by Henderson
and BLM as well as the Regional Flood Control District.

LEAD TRAIL PLANNING, DEVELOPMENT AND MANAGEMENT ENTITY:
City of Henderson

PROPOSED OR PENDING LAND USE CHANGES/OR OTHER OPPORTUNITIES OR OBSTACLES:
This segment is identified in the City Henderson’s trail plan. Equestrian Park is under development
(2000/2001). There is a potential powerline project proposed adjacent to an existing IPP power line. A
waterline is proposed that could influence additional trail development with this corridor.
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SEGMENT 9, conNT.

OTHER SEGMENT NOTES: This elevated section of the trail provides outstanding views of the entire
Las Vegas Valley.

TRAIL DEVELOPMENT OVERVIEW

SUMMARY:  This trail will be developed in phases. Some grading work is required to clearly establish the trail.
Most of the trail can take advantage of the graded top of the flood control berm. This trail corridor will be
paved once the alignment is clarified relative to waterline development. Equestrian Park will include facilities
for equestrians and serve as a trailhead. Segments 6 through 10 are part of a City of Henderson SNPLMA
grant application.

IMPLEMENTATION STRATEGIES

Include strategies that address trail planning, technical support, interagency coordination, community
outreach, regulatory review, fundraising, and other needs.

NOTES:
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BASELINE INFORMATION

- SEGMENT NUMBER: 10

SEGMENT STATUS:
Proposed: X
Existing:

APPROXIMATE LENGTH: .7 miles

SEGMENT ENDPOINTS:
START: Equestrian Park at Equestrian Drive
FINISH: Southeast corner of SNWA treatment facility

SEGMENT NARRATIVE:
Follows gravel road northeast from a water tank at Equestrian to southeast corner of SNWA River Mountain
Water Treatment facility. A second option is to follow the waterline between the water tank and the south
side of the water treatment plant then follow the fence east to the corner of the treatment plant.

EXISTING AUTHORIZED USES(S):
* This is an undeveloped trail segment.

hiking

mountain bicycling

road bicycling

horseback riding

other (walking, jogging, rollerblading)

EXISTING TRAIL CONDITIONS:
* This is an undeveloped trail segment.

TRAIL WIDTH:
TRAIL TREAD/SURFACE:
OTHER FEATURES:

LAND OWNERSHIP AND OTHERS WITH EASEMENTS OR OTHER LEGAL ACCESS:
Bureau of Reclamation lands for water and power. Easements held by City of Henderson, SNWA, and BLM.

LEAD TRAIL PLANNING, DEVELOPMENT AND MANAGEMENT ENTITY:
Henderson and Southern Nevada Water Authority

PROPOSED OR PENDING LAND USE CHANGES/OR OTHER OPPORTUNITIES OR OBSTACLES:
Part of Henderson’s trail plan. There is a potential future powerline project and associated access roads
proposed adjacent to an existing IPP powerline that could affect trail development. There is a proposed
Boulder City pipeline that could affect the ultimate trail alighment.
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SEGMENT 10, conT.

OTHER SEGMENT NOTES:

TRAIL DEVELOPMENT OVERVIEW
SUMMARY: This trail will develop in phases. Some grading work is required to clearly establish the trail. Most
of the trail can take advantage of the existing dirt road between Equestrian Drive and the SNWA proposed

water treatment facility. Initially, the trail surface will be graded dirt. Segments 6 through 10 are part of a
City of Henderson SNPLMA grant application.

IMPLEMENTATION STRATEGIES

Include strategies that address trail planning, technical support, interagency coordination, community
outreach, regulatory review, fundraising, and other needs.

NOTES:
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BASELINE INFORMATION

SEGMENT NUMBER: 11

SEGMENT STATUS:
Proposed: X
Existing:

APPROXIMATE LENGTH: 1.7 miles

SEGMENT ENDPOINTS:
START: Southeast corner of SNWA treatment facility
FINISH: SNWA right-of-way intersection with LA Water and Power transmission at Drake Channel

SEGMENT NARRATIVE:
Along eastern boundary of SNWA treatment facility in Los Angeles Dept. of Water & Power easement. Runs
north with downhill grade prevailing. The proposed SNWA trail will include a paved bike path with a parallel
(non-paved) path for equestrian use.

EXISTING AUTHORIZED USES(S):
* This is an undeveloped trail segment.

hiking

mountain bicycling

road bicycling
horseback riding
other (walking, jogging, rollerblading)

EXISTING TRAIL CONDITIONS:
* This is an undeveloped trail segment.

TRAIL WIDTH:
TRAIL TREAD/SURFACE:
OTHER FEATURES:

LAND OWNERSHIP AND OTHERS WITH EASEMENTS OR OTHER LEGAL ACCESS:
Bureau of Reclamation withdrawn lands for water and power purposes with easements held by SNWA,
Colorado River Commission, and BLM

LEAD TRAIL PLANNING, DEVELOPMENT AND MANAGEMENT ENTITY:
City of Henderson and SNWA

PROPOSED OR PENDING LAND USE CHANGES/OR OTHER OPPORTUNITIES OR OBSTACLES:
Construction of new SNWA treatment plant is providing opportunity for trail development by end of
2001. Proposed Nevada Power project for PDP contract (co-location with Colorado River Commission
and SNWA contracts). Potential future power line and adjacent access roads along existing IPP power line.
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SEGMENT 11, conT.

OTHER SEGMENT NOTES:

TRAIL DEVELOPMENT OVERVIEW

SUMMARY: SNWA will develop trail to preferred configuration as part of River Mountains Water Treatment
facility and pipeline construction. Trail should be completed by the end of 2001. The trail will follow the
SNWA pipeline. A rest area including shade, kiosk, and water will be located along the trail. Interpre-
tation at the treatment facility is also being considered. The majority of segment 11 is funded by SNWA.
The Bureau of Reclamation is seeking funding to develop that segment of trail, where it leaves the
pipeline corridor.

IMPLEMENTATION STRATEGIES

Include strategies that address trail planning, technical support, interagency coordination, community
outreach, regulatory review, fundraising, and other needs.

NOTES:
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BASELINE INFORMATION

SEGMENT NUMBER: 12

SEGMENT STATUS:
Proposed:
Existing: X

APPROXIMATE LENGTH: 2.4 miles

SEGMENT ENDPOINTS: )
START: SNWA right-of-way intersection with LA Water and Power transmission line at Drake Channel
FINISH: Henderson R10 water tank

SEGMENT NARRATIVE:
Follows the SNWA pipeline corridor along edge of the right-of-way north from the water treatment plant to

the water reservoir.

EXISTING AUTHORIZED USES(S):

X hiking

X mountain bicycling
X road bicycling

X horseback riding

other (walking, jogging, rollerblading)

EXISTING TRAIL CONDITIONS:
This is a newly developed 25 foot trail corridor with paved and gravel components.

TRAIL WIDTH: 10 feet
TRAIL TREAD/SURFACE:  Asphalt/Gravel
OTHER FEATURES:  Will need safety and security measures to manage motorized access.

LAND OWNERSHIP AND OTHERS WITH EASEMENTS OR OTHER LEGAL ACCESS:
Bureau of Reclamation withdrawn lands for water and power purposes. Easements held by SNWA,
Colorado River Commission, Nevada Power, and BLM. Within City of Henderson and build out boundary.

LEAD TRAIL PLANNING, DEVELOPMENT AND MANAGEMENT ENTITY: ~ City of Henderson and SNWA

PROPOSED OR PENDING LAND USE CHANGES/OR OTHER OPPORTUNITIES OR OBSTACLES:

There is a proposed Nevada Power contract for PDP project(co-location with Colorado River
Commission and SNWA). R10 water tank is within 200 feet of trail. There is a potential future power
line project and associated access roads along an existing IPP power line that could impact the trail. The
trail is included in the City of Henderson’s comprehensive plan.
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SEGMENT 11, conT.

OTHER SEGMENT NOTES:

TRAIL DEVELOPMENT OVERVIEW

SUMMARY: This trail segment is complete but it will need signing and security measures. There is a steep
slope that will require relocation to decrease the grade and/or signing warning of the hazard. The City of
Henderson has applied for a TEA 21 grant (11/2000) to bridge the Drake Channel. There is also a need to
evaluate options to improve the equestrian tread, which currently consists of a narrow gravel path alongside
the existing paved component.

IMPLEMENTATION STRATEGIES

Include strategies that address trail planning, technical support, interagency coordination, community
outreach, regulatory review, fundraising, and other needs.

NOTES:
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BASELINE INFORMATION

SEGMENT NUMBER: 13

SEGMENT STATUS:
Proposed: X
Existing:

APPROXIMATE LENGTH: .9 miles

SEGMENT ENDPOINTS:
START: Henderson R10 water tank
FINISH: Intersection with underpass to Wetlands Park

SEGMENT NARRATIVE:
This trail segment follows an existing dirt access road north from Henderson R10 water tank, crosses SNWA
access road and then parallels it down to the vicinity of the security station. From this point it follows a dis-
turbed road corridor north to Lake Mead Drive and angles east to the Lake Mead Drive underpass. This
segment lies just west of Lake Las Vegas Drive.

EXISTING AUTHORIZED USES(S):
* This is an undeveloped trail segment.

hiking

mountain bicycling

road bicycling
horseback riding
other (walking, jogging, rollerblading)

EXISTING TRAIL CONDITIONS:
* This is an undeveloped trail segment.

TRAIL WIDTH:
TRAIL TREAD/SURFACE:
OTHER FEATURES:

LAND OWNERSHIP AND OTHERS WITH EASEMENTS OR OTHER LEGAL ACCESS:
Bureau of Reclamation withdrawn lands for water and power purposes with easements held by SNWA,
Nevada Power, BLM, and the City of Henderson. This trail segment lies within city of Henderson and its
build out boundary.

LEAD TRAIL PLANNING, DEVELOPMENT AND MANAGEMENT ENTITY:
City of Henderson

PROPOSED OR PENDING LAND USE CHANGES/OR OTHER OPPORTUNITIES OR OBSTACLES:
There is a proposed power line project including associated access roads that will run along an existing
IPP power line that could affect trail development. A trail underpass will connect to the Clark County
Wetlands Park and Rainbow Gardens. This proposed trail is part of the City of Henderson’s comprehen-
sive trails plan.
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SEGMENT 13, conT.

OTHER SEGMENT NOTES:

TRAIL DEVELOPMENT OVERVIEW

SUMMARY: In 1998 the City of Henderson via a joint application with the County received a Nevada
Recreational Trails grant for this segment. This trail segment will develop in phases. The trail will be devel-
oped initially as a graded dirt trail. The trail will follow an existing dirt road from the Henderson R10 water
tank to Lake Mead Drive, following along Lake Mead Drive to a culvert under crossing. Some grading is
needed to clearly establish the trail along Lake Mead Drive. The city of Henderson has awarded a contract
for design of this segment.

IMPLEMENTATION STRATEGIES

Include strategies that address trail planning, technical support, interagency coordination, community
outreach, regulatory review, fundraising, and other needs.

NOTES:
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BASELINE INFORMATION

SEGMENT NUMBER: 14

SEGMENT STATUS:
Proposed: X
Existing:

APPROXIMATE LENGTH: 2.6 miles

SEGMENT ENDPOINTS:
START: Intersection with underpass to Wetlands Park
FINISH: Lake Mead NRA boundary just south of entrance station

SEGMENT NARRATIVE:

Trail travels northeast skirting a hill near a geoglyph site connecting with NDOT right-of-way. (The NDOT
right-of-way ends at the Three Kids Mine property.) It continues east within a disturbed abandoned tele-
phone corridor along the graded shoulder of Lake Mead Drive. It crosses the entrance to Lake Las Vegas and
accesses the BMI pipeline corridor. This trail corridor extends to the East Access Road to Lake Las Vegas
through private property owned by Three Kids Mine, crosses the East Access Road to Lake Las Vegas and
follows Lake Mead Drive to the NPS boundary.

Note: The exact routing of the segment may change given the pending land exchange with Lake Las Vegas.
Lake Las Vegas has the final discretion regarding the trails’ exact location and design consistent with City of
Henderson standards.

EXISTING AUTHORIZED USES(S):
* This is an undeveloped trail segment.

hiking

mountain bicycling

road bicycling

horseback riding

other (walking, jogging, rollerblading)

EXISTING TRAIL CONDITIONS:
* This is an undeveloped trail segment.

TRAIL WIDTH:
TRAIL TREAD/SURFACE:
OTHER FEATURES:

LAND OWNERSHIP AND OTHERS WITH EASEMENTS OR OTHER LEGAL ACCESS:
Bureau of Land Management, Bureau of Reclamation withdrawn lands for water and power purposes.
Easements held by BLM and SNWA. Trail corridor could potentially cross Lake Las Vegas and Three Kids
Mine properties dependent on final alignment.

LEAD TRAIL PLANNING, DEVELOPMENT AND MANAGEMENT ENTITY:
City of Henderson
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SEGMENT 14, conT.

EXISTING TRAIL CONDITIONS, conT.:
PROPOSED OR PENDING LAND USE CHANGES/OR OTHER OPPORTUNITIES OR OBSTACLES:
Portion of trail will potentially cross Three Kids Mine property subject to final alignment and design
decisions by Lake Las Vegas. The trail segment is identified in the City of Henderson’s comprehensive
trails plan.

OTHER SEGMENT NOTES:

TRAIL DEVELOPMENT OVERVIEW

SUMMARY: This segment of the trail corridor lies on Bureau of Land Management land that is subject to
exchange to the Lake Las Vegas. The segment follows Lake Mead Drive and passes in close proximity to a
geoglyph site and the entrance to Lake Las Vegas.

This trail is included in the landscape improvement project design manual for Lake Mead Drive. This
design approved by the City of Henderson includes a trail corridor on the north side of Lake Mead Drive
within the City of Henderson. Lake Las Vegas has agreed to construct a recreational trail according to the
standards of the landscape improvement manual along Lake Mead Drive to the Lake Mead NRA boundary
once the land exchange is completed and the lands are annexed into the City of Henderson. The trail will
likely be completed within 3-5 years of annexation.

IMPLEMENTATION STRATEGIES

Include strategies that address trail planning, technical support, interagency coordination, community
outreach, regulatory review, fundraising, and other needs.

NOTES:
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BASELINE INFORMATION

SEGMENT NUMBER: 15

SEGMENT STATUS:
Proposed: X
Existing:

APPROXIMATE LENGTH: .4 miles

SEGMENT ENDPOINTS:
START: Lake Mead NRA boundary along north side of Lake Mead Drive SR(140)
FINISH: Lake Mead NRA entrance station

SEGMENT NARRATIVE:
This segment consists of a BMI waterline from the Lake Las Vegas east entrance continuing to Las Vegas
Bay. This waterline follows the base of the road fill on the north side of Lakeshore Drive. Segment 15 will
follow this alignment to the entrance station for Lake Mead NRA where it will turn south.

EXISTING AUTHORIZED USES(S):
* This is an undeveloped trail segment.
hiking

mountain bicycling

road bicycling

horseback riding

other (walking, jogging, rollerblading)

EXISTING TRAIL CONDITIONS:
* This is an undeveloped trail segment.

TRAIL WIDTH:
TRAIL TREAD/SURFACE:
OTHER FEATURES:

LAND OWNERSHIP AND OTHERS WITH EASEMENTS OR OTHER LEGAL ACCESS:
The proposed route follows the road shoulder within the road right-of-way. Lake Mead is a federally
owned and maintained road within Lake Mead NRA. The area is included within the lands withdrawn by
the Bureau of Reclamation for water and power purposes.

LEAD TRAIL PLANNING, DEVELOPMENT AND MANAGEMENT ENTITY:
National Park Service with the Bureau of Reclamation.

PROPOSED OR PENDING LAND USE CHANGES/OR OTHER OPPORTUNITIES OR OBSTACLES:
Major issues for this segment include the proximity to Lakeshore Drive and the crossing of the road at
the entrance station. The opportunity exists to connect to the Wetlands Trail by following the road to the
intersection with Northshore Road and heading north. A new waterline is being constructed from the
Lake Las Vegas east entrance to Las Vegas Bay. This waterline will follow the base of the road fill on the
north side of Lakeshore Drive. Segment 15 will follow this alignment to the entrance station for Lake
Mead NRA where it will turn south.



SEGMENT 15, conT.

OTHER SEGMENT NOTES:

TRAIL DEVELOPMENT OVERVIEW

SUMMARY: In 1998 the City of Henderson in partnership with Basic Management Inc. and the National Park
Service received a TEA 21 grant for the construction of segments 15, 16, and 17. The segment of the trail
that follows the disturbed lands along the road right-of-way will require additional environmental compliance.
Depending on the trail design and its containment within the existing road construction disturbance, the
segment may qualify for a categorical exemption under NEPA.

There is an additional alternative that is being considered. An underpass is proposed immediately east of
the Lake Mead NRA boundary. When it is complete, this will allow the trail to access the existing BMI
waterline and avoid an at grade crossing at the entrance station. This would eliminate the need for segments
15 and 16.

IMPLEMENTATION STRATEGIES

Include strategies that address trail planning, technical support, interagency coordination, community
outreach, regulatory review, fundraising, and other needs.

NOTES:
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BASELINE INFORMATION

SEGMENT NUMBER: 16

SEGMENT STATUS:
Proposed: X
Existing:

APPROXIMATE LENGTH: .3 miles

SEGMENT ENDPOINTS:
START: Lake Mead NRA entrance station
FINISH: Basic Management Inc. pipeline right-of-way just east of entrance station

SEGMENT NARRATIVE:
The trail makes an at grade crossing at NPS entrance station and extends a mile south along a power ease-
ment for the entrance station until it intersects with the BMI pipeline road.

EXISTING AUTHORIZED USES(S):

* This is an undeveloped trail segment.
_ hiking
mountain bicycling
road bicycling
horseback riding

other (walking, jogging, rollerblading)

EXISTING TRAIL CONDITIONS:
* This is an undeveloped trail segment.

TRAIL WIDTH:
TRAIL TREAD/SURFACE:
OTHER FEATURES:

LAND OWNERSHIP AND OTHERS WITH EASEMENTS OR OTHER LEGAL ACCESS:
A small portion of the proposed route is included within the right-of-way for Lake Mead Drive. The
remainder is on lands withdrawn by the Bureau of Reclamation for water and power purposes and
managed by the National Park Service.

LEAD TRAIL PLANNING, DEVELOPMENT AND MANAGEMENT ENTITY:
National Park Service with the Bureau of Reclamation.

PROPOSED OR PENDING LAND USE CHANGES/OR OTHER OPPORTUNITIES OR OBSTACLES:
The soils in this area are gypsiferous supporting a unique plant community featuring giant sunray, sand-
paper plant, and palmer’s phacelia. Soil type will need to be considered in trail design and construction.

The trail may cover underground power line requiring possible maintenance. Paved trail may be difficult
to maintain given this situation.
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SEGMENT 16, conr.

OTHER SEGMENT NOTES:

TRAIL DEVELOPMENT OVERVIEW

SUMMARY: In 1998 the City of Henderson in partnership with Basic Management Inc. and the National Park
Service received a TEA 21 grant for the construction of segments 15, 16, and 17. No planning has been
completed for this corridor. Environmental compliance has been completed to run power to the entrance
station. The trail could possibly use the disturbed power corridor.

There is an additional alternative that is being considered. An underpass is proposed immediately east of
the Lake Mead NRA boundary. When it is complete, this will allow the trail to access the existing BMI
waterline and avoid an at grade crossing at the entrance station. This would eliminate the need for segments
15 and 16.

IMPLEMENTATION STRATEGIES

Include strategies that address trail planning, technical support, interagency coordination, community
outreach, regulatory review, fundraising, and other needs.

NOTES:
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BASELINE INFORMATION

SEGMENT NUMBER: 17

SEGMENT STATUS:
Proposed: X
Existing:

APPROXIMATE LENGTH: 2 miles

SEGMENT ENDPOINTS:
START: Lake Mead Drive near park boundary at Basic Management Inc. pipeline right-of-way just east of
proposed entrance station.
FINISH: Intersection at the BMI pipeline corridor and Lakeshore Drive

SEGMENT NARRATIVE:
Follows BMI water pipeline road easterly until it intersects with the abandoned Lakeshore Drive, approxi-
mately 1/3 mile south of intersection with Las Vegas Bay turnoff. The route is scenic as one ascends to the
ridges overlooking Rainbow Gardens to the north and Las Vegas Bay to the east.

EXISTING AUTHORIZED USES(S):
* This is an undeveloped trail segment.

hiking

mountain bicycling

road bicycling
horseback riding
other (walking, jogging, rollerblading)

EXISTING TRAIL CONDITIONS:
* This is an undeveloped trail segment.

TRAIL WIDTH:
TRAIL TREAD/SURFACE:
OTHER FEATURES:

LAND OWNERSHIP AND OTHERS WITH EASEMENTS OR OTHER LEGAL ACCESS:
The lands are within the Bureau of Reclamation withdrawal under a right-of-way issued to BMI. The
BMI right-of-way was issued by the Bureau of Land Management and does not expire. The right-of-way
is for a 40” pipeline that carries water to the City of Henderson. NPS manages the recreational oppor-
tunities on these lands.

LEAD TRAIL PLANNING, DEVELOPMENT AND MANAGEMENT ENTITY:
National Park Service with the Bureau of Reclamation and BMI.
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SEGMENT 17, coNT.

EXISTING TRAIL CONDITIONS, cont.:

PROPOSED OR PENDING LAND USE CHANGES/OR OTHER OPPORTUNITIES OR OBSTACLES:
The existing pipeline is buried for the majority of its length exposed only where major washes dissect the
corridor. The topography in the area may be a challenge for trail construction. While the corridor exists,
it crosses numerous active washes where special design features, including possible construction of
bridges, will be needed to prevent the trail from being washed out during flash floods. This segment is
away from the road and offers a more isolated setting. Trail development may also require a license
agreement with BMI.

OTHER SEGMENT NOTES:

TRAIL DEVELOPMENT OVERVIEW
SUMMARY: In 1998 the City of Henderson in partnership with Basic Management Inc. and the National Park
Service received a TEA 21 grant for the construction of segments 14, 15, and 16. The grant will support

improvement of this corridor with drainage crossings and an asphalt trail surface. Project design and con-
struction will be administered by the National Park Service.

IMPLEMENTATION STRATEGIES

Include strategies that address trail planning, technical support, interagency coordination, community
outreach, regulatory review, fundraising, and other needs.

NOTES:
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BASELINE INFORMATION

SEGMENT NUMBER: 18

SEGMENT STATUS:
Proposed: X
Existing:

APPROXIMATE LENGTH: 3.4 miles

SEGMENT ENDPOINTS:
START: BMI pipeline intersection with Lakeshore Drive
FINISH: South end of Lakeshore Drive realignment near Nevada Division of Wildlife, Fish Hatchery
Access Road

SEGMENT NARRATIVE:
Follows BMI waterline within the abandoned Lakeshore Drive alignment for its entire length.

EXISTING AUTHORIZED USES(S):
* This is an undeveloped trail segment.
hiking

mountain bicycling

road bicycling
horseback riding
other (walking, jogging, rollerblading)

EXISTING TRAIL CONDITIONS:
* This is an undeveloped trail segment.

TRAIL WIDTH:
TRAIL TREAD/SURFACE:
OTHER FEATURES:

LAND OWNERSHIP AND OTHERS WITH EASEMENTS OR OTHER LEGAL ACCESS:
Federal government owns the land. National Park Service manages the land. Bureau of Reclamation with-
drawal for water and power purposes. BMI has a waterline right-of-way. Is located within the Lakeshore
Drive corridor. There are other utilities (telephone, etc.) in the corridor as well.

LEAD TRAIL PLANNING, DEVELOPMENT AND MANAGEMENT ENTITY:
National Park Service with BMI and Bureau of Reclamation.

PROPOSED OR PENDING LAND USE CHANGES/OR OTHER OPPORTUNITIES OR OBSTACLES:
The trail will follow an abandoned road corridor.
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